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Abstract  
The growing need for construction of all types coupled with a tight monetary supply has provided the construction 
industry with a big challenge to work within budget and invariably to cut cost. Clients expect a high level of 
transparency in project cost accounting and good value for their investment. This can only be achieved through 
proper budgeting and effective budgetary control of the building processes from inception to completion. This is 
the kernel of this paper. Having identified the target groups (clients, consultants and contractors) seventy 
respondent, purposively selected were given structured questionnaires, selected using stratified random sampling 
technique, a type of probability sampling in order to give everyone that falls into any of these identified target 
group equal and independent chance of being included in the sample. From the analyzed responses, it was 
observed that non application of relevant budgetary control has adverse implications like time and cost overrun 
on projects. It is therefore recommended that an effective application of budgeting and budgetary control will 
make way for successful completion and delivery of a construction project 
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1.0  Introduction 
The construction industry is an important sector of the economy which makes good contribution to the economy 
and growth of the nation. It is the industry that harnesses men, materials, machines, money and method toward the 
realization of the project that is meant to satisfy the shelter and infrastructure needs of industries in the society. 
The industry is basically unique in the sense that it adopts a project approach; it has a definite start within a fixed 
cost and time. The final product of construction industry is often large and expensive and is required over a wide 
geographical area. Thus the growing need for construction of all types coupled with a tight monetary supply has 
provided the construction industry with a big challenge to cut cost. According to Mendelson and Greenfield (1996), 
the remaining part of the 20th century would involve corporations, institutions and government in a race to survive. 
The attendant dwindling economic fortune of nations economies around the world have geared up the participants 
in these sectors to take up the challenge of ensuring efficient use of their resources to obtain value for money in 
terms of performance. 
 
The total cost of construction in normal circumstances is expected to be the sum of the following costs:- Materials, 
Labour, site overheads, Equipment plant,  Head office cost and profile but in many part of the world particularly 
in Nigeria, there are other cost to be allowed for.These costs according to Mbachu and Nkado (2004) have obvious 
negation implications for the key stake holders in particular and the industry in general. The fundamental factor 
for project success which forms the focus of this paper are (i) Budgeting and (ii) Budgetary control. 
 
A budget is a management tool used in implementing the strategies adopted so as to realize declared objectives in 
respect to the mission or vision of the firm. It is essential in strategies corrective adjustments on clarification and 
determination of the subsequent direction of the firm (Hall, 2003).According to perks (2007), budgetary control is 
the use of budgets that relate the responsibilities of project managers to the requirements of the policy, and the 
continuous comparison of actual results with budgeted results to identify and implement specific actions to achieve 
the results intended, or to provide a basis for revising planned results. The use of budgetary control systems for 
planning purposes is part of a control mechanism, and provides a basis for financial planning (Perks, 2007). The 
use of budgetary controls by managers in the organization as an aid to decision making is essential towards 
achieving optimum performance of the firm (Meigs, 2000). Budgetary control is therefore a vital to enable 
attainment of organizational targets across the operations of the business. The future revenue and anticipated 
expenditure are usually reflected in the performance and position objectives of the organization. Therefore controls 
enable achievement of both short term and long term goals (Welsch and Gordon, 2000).According to Jones and 
Pendlebury (2000), the budget reflects the monetary values of the inputs allocated to each responsibility centre, 
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and, where possible, shows the expected output or level of activity. For example, while some studies argued that 
budgetary control positively and significantly associated with performance (Lau and Tan, 1998), other studies have 
found either only a weak positive association between control and performance (Milani, 1975) or a negative 
association between two variables (Bryan and Locke, 1967). 
 
The realization or achievement of construction project in the Nigeria construction industry, which is within the 
confine of cost and time factors has been the greatest task facing the clients, consultants and contractors. For 
efficient project delivery, proper cost management must be carried out and if not leads to failure in the delivery of 
construction project which manifests in the form of delay in project delivery and sometimes total abandonment of 
construction project. It is important to note that most of these abandonment and delay in project delivery are 
associated with inefficient budgeting, planning and control of cost in the pre-contract and post contract stages to 
construction. This paper therefore seek to address the issue of lack of proper cost management, individual 
budgetary control and provide solutions to enable efficient project delivery within the client cost ceiling. 
  
2.0  Literature Review 
In Nigeria like most developing countries, the construction industry plays a dominant role in the economic 
activities of the country. According to Olowo – Okere (1988), the construction industry accounts for about 60% 
of the Nation’s capital investment and 30% of the Grass Domestic Product (GDP). Furthermore, the construction 
industry is said to have combined about half of the total stock of fixed capital investment in the Nigeria economy 
(Olaloku, 1987). The industry also generates employment opportunities which place it second to the Government 
in the employment of labour (Husseini, 1991). When the construction industry was booming in the 1970’s the 
country’s economy experienced similar effects during that period. However, from early to mid 1980’s the industry 
experience a jolt and its effect was felt in all spheres of national life (Isiadinso, 1988). Buhari (1991) reported that 
the lull in construction of early 80’s was not limited to Nigeria alone.  
 
However, the empirical research on informational impacts of budgetary controls has in general, produced 
consistent results. For example, Kren (1992), argued that budgetary control was associated with grater job-relevant 
information, which, in turn, was associated with higher job performance. Chong and Johnson (2002), argued that 
the act of control provides an opportunity for subordinates to gather, exchange, and disseminate job-relevant 
information to facilitate their decision-making process, which in turn improves job performance. This is in line 
with the present study. 
In addition, Chong and Johnson (2007), suggested that the cognitive effect of control in goal-setting allows 
subordinates to gather, exchange and share job-relevant information. Chong and Johnson (2007) further suggested 
that the availability of job-relevant information allows subordinates to develop effective strategies or plans, which 
will help them to exert effort over time, in an attempt to attain their goals. Magner, Welker and Cmpbel (1996) 
found that control has a direct and positive effect on job relevant information. Also, Magner et al (1996) argued 
that the act of controls allows subordinates to interact with superiors whereby subordinates can ask questions to 
clarify goals, task strategies, conditions in the work environment and other issues that have an important impact 
on their jobs.On the other hand, Shields and Shields (1998) suggested that the cognitive impact of budgeting and 
budgetary controls improves a subordinate’s quality of decisions as a result of sharing information with the 
superior.Budgetary control as proven management tool (Collier, 2006) helps organization management, and 
enhances improved performance of any economy in different ways. Its primary function is to serve as a guide in 
financial planning operators; it also establishes limits for departmental excesses. It helps project managers to make 
careful analysis of all existing operations, therby justifying expanding, eliminating or restricting present practice, 
(Musselman and Hughes 1981). Duncan (1996) highlighted some requirement for successful budgetary control 
system.  
Atrill and McLaney, (2007) sees budget as a plan of dominant individuals in an organization expressed in monetary 
terms and subject to the constraints imposed by the participants and the environments, indicating how the available 
resources may be utilized, to achieve whatever the dominant individuals agreed to be the organization’s priorities.  
Hope and Frazer (2003), opined that the budget had grown beyond a financial tool. It is above all managerial tool; 
in essence, it is the best tool for making sure that key resources, especially performance resource are assigned to 
priorities and to results. 
3.0  Research Methodology 
Having identified the target group (Client, Consultants and Contractors) 70 respondents was purposively selected 
to include those who had handle project worth five million naira.. They were given structured, multiple choice and 
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open ended questionnaire and 60 responses were received. Data from the questionnaire are presented in table while 
simple descriptive statistics is used to determine the strength of the information gathered, and tested by chi-square 
test statistic. The frequency tables comprises of actual and expected frequency. The test is conducted at 90% 
confidence limit and 0.05 level of significance.The following hypothesis will be tested: 
First Hypothesis  
Ho1:Budgeting does not have any impact on the construction project delivery 
Ha1:Budgeting has to an impact on the construction project delivery  
Second Hypothesis   
Ho2: Budgeting does not have any effect on the final cost of a project 
Ha2: Budgeting has an effect on the final cost of a project 
 
4.0  Result of Analysis 
Table 4.1: An efficient budgeting at the pre-contact phase of the project can make the client achieve good 
value for his money 










Total 60 100 
Source: Field Survey,(2018) 
From Table 4.1, 63% of respondents agreed that an efficient budgeting at the pre-contact phase of a project can 
make client achieve good value for his money. 
Table 4.2: A proper and effective application of budgetary control in a project will lead to a drastic 
reduction in wastage of construction resources 










Total 60 100 
Source: Field Survey, (2018) 
From Table 4.2, the majority of the respondents (82%) agreed that a proper and effective application of budgetary 
control in a project lead to a drastic reduction in wastage of construction resources. 
Table 4.3: The practical application of budgeting and budgetary control is important for effective and 
efficient project delivery 










Total 60 100 
Source: Field Survey, (2018) 
From Table 4.3, 92% of the respondents agreed that the practical application of budgeting and budgetary control 
are important for effective and efficient project delivery 
Table 4.4: Delays in project delivery most times, are as a result of inefficient budgeting and budgetary 
control 










Total 60 100 
Source: Field Survey, (2018) 
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From table 4.4, 55 respondents, representing 92% agreed that delay in project delivery most times occur as a result 
of inefficient budgeting and budgetary control 
Table 4.5: The preparation of developer’s budget before a project is embarked upon leads to efficient 
project delivery 










Total 60 100 
 Source: Field Survey, (2018) 
From table 4.5, Majority of the respondents (95%) agreed that the preparation of developer’s budget before a 
project is embarked upon will lead to efficient project delivery. 
Table 4.6: An efficient budgeting of cost/time has lead to major source of project abandonment in Nigeria 
today. 
Response Frequency Percentage (%) 
Yes 57 95 
No 0 0 
Other Reason 3 5 
Total  60 100 
Source: Field Survey, (2018) 
From table 4.6, Out of low respondents surveyed 57 of them representing 95% agreed that the inefficient budgeting 
of cost/time is a major source of project abandonment in Nigeria in recent times. 
Table 4.7: An effective application of budgeting during the pre-contract stage and controlling at the post 
contract has positive effect on project delivery. 
Response Frequency Percentage (%) 
Yes  59 98 
No 0 0 
Other Reason 1 2 
Total 60 100 
Source: Field Survey (2018) 
From table 4.7, Majority of the respondents (98%) agreed that effective application of budgeting during the pre-
contract stage has positive effect on project delivery. 
Table 4.8: Variations and fluctuations in fluctuations in project result in an increased project cost, which 
may lead to delay or abandonment of the project. 
Response Frequency Percentage (%) 
Yes  54 90 
No 2 3 
Other Reason 4 7 
Total 60 100 
Source: Field survey (2018) 
From table 4.8, 95% of the respondents agreed that variation and fluctuation in project can result in an increased 
project cost, which may lead to delay or abandonment of the project. 
Test of Hypothesis 
Hypothesis 1:Budget does not have any impact on the construction project delivery. 
The value of the table is 3.841 while that computed value is 6.86. Therefore, reject the null hypothesis and accept 
the alternative which states that budgeting has an impact on the constitution project delivery. 
Hypothesis II: Budgeting does not have any effect on the final cost of a project computation. 
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Table value  is 3.841, while the computed value is 3.74, therefore we reject the null hypothesis and accept the 
alternative hypothesis which states that budgeting has an effect on the final cost of a project. From the findings, 
we note that (i) effective budgeting and budgetary control on projects will result in reduction and elimination of 
project delay and abandonment usually pre dominant in the Nigerian construction industry by mapping out 
strategies for budget control, (ii) an efficient application of budgeting and budgetary control will lead to reduction 
in waste of construction industry, and, (iii) an efficient budget and budgetary control will help in reduction of 
unnecessary extension of time, which is rampant in most project today, by the preparation of programme of work 
schedule and following it up during the first contract stage. 
5.0  Conclusion 
Budgeting control techniques is used both at the design and construction phase and helps to manage the cashflow 
by controlling the number of variation and fluctuation effects on the project cost as well as monitoring contractor’s 
claims and payments. A strict adherence to these factors will help to avert project delay, failure and abandonment 
and ensure efficient delivery of value for money to the client and the construction industry in general. Budgetary 
control cum management should therefore not end at design stage but all through the life cycle of the project. 
The study reveals that abandonment or delay of projects from an inefficient control of cost.  The study also strongly 
recommend, amongst many other that effective budgeting and budgetary control measure should be carried out 
both at the pre and post contract phase of the project 
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